
“HUD SPECIAL CONDITIONS”
NOTES FOR MULTIFAMILY INSURED PROGRAMS

(Revised August 1998)

HUD Handbook 4460.1 REV-2, paragraph 2-2 D.1. requires the design architect to
produce drawings and specifications that comply with HUD standards and criteria.

The following HUD Special Conditions add to or modify the AIA A201-1997, General
Conditions of the Contract for Construction.  They must be included in the “Boiler Plate”
of the Project Manual/Specification, without the footnote references:

1. Article 2, 2.2.5., state the number of sets of plans and specs to be provided to
the contractor at no cost.  (Typically 20 sets for a 20 to 40 unit project), (NOTE-
Also add to AIA B181, Article 12 as Basic Services, the number of sets to be
provided at no cost).

2. Article 3, 3.7.1, permits, fees, and testing shall be paid by contractor.  Soils
testing during construction shall be provided and paid by contractor, (see
footnote a).

3. Article 3, 3.10.1, contractor shall prepare and submit form HUD-5372,
Construction Progress Schedule (prepared according to instructions on reverse
of form) to HUD for acceptance a minimum of 30 days prior to HUD's Pre-
Construction Conference, (see footnote b).

4. Article 3, 3.11.1, the contractor will be provided with a set of plans and specs
marked "HUD As-Built Set" at the HUD Pre-Construction Conference.  The set
marked "HUD As-Built Set" will be maintained and used by the contractor to
record all construction changes, modifications, materials, selections, etc.  Upon
completion of the project construction and prior to release of 10% retainage, the
contractor shall return the "HUD As-Built Set" of plans and specs to the HUD
Representative as part of "final  completion" requirements.  The "HUD As-Built
Set" is in addition to any other as-built or record documents required by the
owner, architect, or others, (see footnote c & t).

5. Article 3, 3.11.1, the contractor is required to provide a topographic land survey
map and form HUD-92457, Surveyor's Report, completed by a licensed land
surveyor as part of final completion and project close-out.  The survey map and
Report shall be completed in accordance with the instructions on form HUD-
92457, HUD Handbook 4460.1 REV-2, paragraph 2-7 B.3. and construction
contract(s) form HUD-92442/HUD-92442-A, Article 5.C.  The contractor shall
provide progress survey maps from time to time which show the project to be
entirely within the property and will not encroach upon any easement or right-of-
way, or the land of others and is wholly within building restriction lines (set-
backs) as part of applications for payment.  The contractor shall provide updated



final property survey maps and Reports for HUD's final endorsement (minimum 5
copies) dated less than 90 days for the Map and 30 days for the Report of final
endorsement.  Survey maps and Reports shall be acceptable to HUD, (see
footnote d & t).

6. Article 3, 3.16.1, the contractor shall provide HUD with access to the work, (see
footnote e).

7. Article 4, 4.2.5, requests for payment shall be prepared and submitted using
form HUD-92448, Contractor’s Requisition - Project Mortgages (see footnote g).

8. Article 4, 4.2.8., on-site change orders shall be prepared utilizing form HUD-
92437, Request for Construction Changes on Project Mortgages.  Off-site
changes must be requested by letter or other form acceptable to HUD, but not
form HUD-92437.  Requests for payment of change orders shall be submitted
utilizing form HUD-92464, Request for Approval of Advance of Escrow Funds,
(see footnote h).

9. Article 4, 4.2.9., the date of final completion shall be the date the HUD
Representative signs the final HUD Representative's form HUD-5379, Trip
Report, provided that the Report is subsequently endorsed by HUD.  Final
completion includes all contract requirements including but not limited to:
completion of all punch list items, executed form FHA 2485, Permission to
Occupy - Property Mortgages, As-Built Survey and Surveyor’s Report, As-Built
Plans and Specifications, warranties, and change orders. (see footnote i & t).

10. Article 4, 4.3.7.1, Claims for additional time shall be submitted as a single
separate item on form HUD-92437, not included as part of or along with other
types of requests, and requests for payment of changes shall be in the form
required by HUD and acceptable to HUD, see 8 (4.2.8) above, (see footnote h).

11. Article 5, 5.2.1., also submit copies to HUD, (see footnote j).

12. Article 7, 7.1.1, proposed changes shall be first discussed among the architect,
contractor, owner, and HUD Representative.  The HUD Representative makes a
preliminary determination of technical acceptability prior to approval by owner
and HUD.  Changes may be effected only with the prior written approval of HUD
under such conditions as HUD may establish, (see footnote k).

13. Article 7, 7.3.1, all change orders must be analyzed and the findings reviewed
and accepted by HUD prior to the requested construction change being adopted,
included or incorporated into the construction, including architects' field orders. 
HUD has the right to interpret the contract documents and determine compliance
therewith, (see footnote l).



14. Article 7, 7.4.1,. minor changes in work will be issued in the form prescribed by
HUD after analysis and review, (see footnotes h, k, and l).

15. Article 8, 8.1.2, the contractor shall provided written notification to HUD stating
the actual date of construction start, (see footnote m).

16. Article 8, 8.3.1., any contract time extension must be analyzed and the findings
reviewed and accepted by HUD, see 8 (4.2.8.), 10 (4.3.7.1), 12 (7.1.1) and 13
(7.3.1) above, (see footnotes h, k, and l).                         

17. Article 9, 9.2.1., the schedule of values shall be prepared on form HUD-2328,
Contractor’s and/or Mortgagor’s Cost Breakdown - Schedule of Values  (see
footnote n).

18. Article 9, 9.3.1., applications for payment shall be prepared on form HUD-92448,
Contractor's Requisition - Project Mortgages, (see footnote o).

19. Article 9, 9.3.1.1, applications for Payment of changes shall be submitted on
form HUD-92464, see 8 (4.2.8) above, (see footnote h).  

20. Article 9, 9.3.2., payment for materials stored off-site shall be stored in
compliance with applicable HUD requirements, (see footnote p).

21. Article 9, 9.4.1., certificates for payment shall be as prescribed by HUD, utilizing
HUD forms.  Form HUD-92448, shall be prepared by the contractor and signed
by the contractor, architect and HUD Representative.   The HUD-92448 shall be
submitted to HUD in quadruplicate by the owner/sponsor as prescribed by HUD.
 All requests for payment must be analyzed and the findings reviewed and
accepted by HUD prior to payment, see 7 (4.2.5) above (see footnote q).

22. Article 9, 9.5.1, payment will be withheld for any change from the contract
documents which has not been accepted by HUD, see 8 (4.2.8), 10 (4.3.7.1), 12
(7.1.1), 13 (7.3.1) and 14 (7.4.1) above.  An additional amount will be withheld to
cover the cost of any repair or replacement necessary to bring the work into
compliance with the contract documents, (see footnotes h, k, l).

23. Article 9, 9.7.1, requests for payment shall be acceptable to HUD prior to owner's
payment to the contractor, see 7 (4.2.5), 10 (4.3.7.1), 18 (9.3.1) and 21 (9.4.1)
above.

24. Article 9, 9.8.1, form FHA-2485, Permission to Occupy - Project Mortgages, shall
be prepared (original and four copies) and submitted to HUD with copies of the
local authorities certificates of occupancy attached.  The architect and HUD
Representative will make an inspection to determine whether the units listed on



form FHA-2485 or portions thereof are acceptable for occupancy and the form
FHA-2485 is subsequently endorsed by HUD, (see footnote r).

25. Article 9, 9.8.2, upon receipt of the contractor's punchlist, the architect and HUD
Representative will jointly make an inspection.  The date of final completion will
be established as noted in 9 (4.2.9) above.

26. Article 9, 9.10.1, final completion and final payment must be analyzed and the
findings reviewed and accepted by HUD, (see footnote s & t).



FOOTNOTES:  These footnotes provide cross references and location of requirements,
for the design representative and project architect's use in preparing specs, they are not
to be typed in as part of the HUD Special Conditions;

 a. Reference:  Construction Contract(s), HUD-92442/HUD-92442-A (3/94)
Article 5, note:  the architect must write specs which include all the soils
engineer's recommendations.

 b. Reference:  HUD Handbook 4460.1 REV-2 paragraph 2-9B, (p. 2-27).

 c. Reference:  HUD Handbook 4460.1 REV-2 paragraph 2-9E.         (p.2-29).

 d. Reference:  Construction Contract(s), HUD-92442/HUD-92442-A Article 5,
HUD Handbook 4460.1 REV-2 paragraph 2-7B.3 (page 2-12).

 e. Reference:  Construction Contract(s), HUD-92442/HUD-92442-A Article 8.

 f. NOT USED

 g. Reference:  Construction Contract(s) HUD-92442/HUD-92442-A Article
3.B., HUD Handbook 4460.1 REV-2 paragraph 3-6 and 3-7 (page 3-11).

 h. Reference:  HUD-Handbook 4460.1 REV-2 paragraph 3-12 (page 3-16),
Construction Contract HUD-92442/HUD-92442-A Article 1E.

 i. Reference:  HUD Handbook 4460.1 REV-2 paragraph 3-15 and 3-16
(page 3-22), Construction Contract(s) HUD-92442/HUD-92442-A Article
2.D.

 j. Reference:  HUD Handbook 4460.1 REV-2 paragraph 3-10 (page 3-12),
the HUD Amendment To AIA B181 (HUD Handbook 4430.1 Rev 1,
Appendix 6).

 k. Reference:  HUD Handbook 4460.1 REV-2 paragraph 3-10 (page 3-12)
and 3-12 (page 3-16), Construction Contract(s) HUD-92442/HUD-92442-A
Article 1.E.

 l. Reference:  HUD Handbook 4460.1 REV-2 paragraph 3-12 (3-16),
Construction Contract(s) HUD-92442/HUD-92442-A Article 1. E. and 8. B,
the HUD Amendment To AIA B181 (HUD Handbook 4430.1 Rev 1,
Appendix 6).

 m. Reference:  Construction Contract(s) HUD-92442/HUD-92442-A Article 2,
HUD Handbook 4460.1 REV-2 paragraph 3-4D (page 3-7).



 n. Reference:  HUD Handbook 4460.1 REV-2 paragraph 3-3D.4. (page 3-4)
and 3-6C (page 3-11), Construction Contract(s) HUD-92442/HUD-92442-
A Article 3B.

 o. Reference:  HUD Handbook 4460.1 REV-2 paragraph 3-6 (page 3-11),
Construction Contract(s) HUD-92442/HUD-92442-A Article 3.

 p. Reference:  HUD Handbook 4460.1 REV-2 paragraph 3-7B (page 3-11),
HUD Handbook 4430.1 Rev 1, paragraph 1-14I (page 1-15).

 q. Reference:  HUD Handbook 4460.1 REV-2 paragraph 3-6 (page 3-11),
Handbook 4480.1 F. 2448-1 through 2448-6, Construction Contract(s)
HUD-92442/HUD-92442-A Article 3.

 r. Reference:  HUD Handbook 4460.1 REV-2 paragraph 3-4J (page 3-9)
and 3-15 (page 3-22), Construction Contract(s) HUD-92442/HUD-92442-A
Article 5A.

 s. Reference:  Construction Contract(s) HUD-92442/HUD-92442-A Article
3,4, 5, 6 and 10. 

 t. Forms HUD-92442 & HUD-92442-A do not make reference to "substantial
completion".  Substantial completion is referenced on FHA form No. 2485,
Permission To Occupy.  All requirements of the construction contract must
be FINALLY completed by the date on the contract, (except for
acceptable items of delayed completion).  The 100% final "draw" HUD-
92448 can not be accepted until FINAL completion.  Permission To
Occupy (Substantial Completion) may coincide with final completion. 


